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July 24, 2020 
 
Ms. Shuraie Mackin and Ms. Pamela Mannion 
U.S. Small Business Administration 
409 3rd St SW, Floor 2 
Washington, DC 20416 
 
Subject:  1800F Collocation, Auditorium, and Childcare Center Project (Contract No. 

47PM1119C0006 (the “Contract”)) – Warner Construction Suspension of Services 
   

Dear Ms. Mackin and Ms. Mannion:  
 
As you are aware, GSA received email notification from Warner Construction, a subcontractor to CAC-
Motir Joint Venture, LLC (the “JV”), regarding its decision to suspend services, on close of business, July 
23, 2020 due to non-payment. It was our understanding that the JV and surety had resolved all payment 
issues. GSA requests your assistance resolving this matter, by coordinating with the JV and the surety to 
the extent reasonable and proper. 
 
In accordance with Section III.C Contractor Management and Personnel of the contract, the JV is required 
to provide sufficient management and contract administration resources for the project. These services are 
a crucial component for the coordination and management of the remaining construction services to be 
provided. GSA is concerned that Warner Construction’s suspension of work will impede progress on the 
project and ultimately delay the promised completion date of September 20, 2020. 
 
GSA expects the JV to continue to provide contract compliant on-site and home office leadership for the 
remainder of the project.  The inability of the JV to provide these services would be considered a breach 
of contract. Accordingly, GSA has asked the JV to confirm the continuance of construction management 
and contract administrative services/resources on the project by Wednesday, July 29, 2020.  GSA requests 
that SBA assist the JV with responding to our inquiry, ensuring continuance of this contract requirement 
and ensuring that all other payment issues have been resolved to prevent any other subcontractor from 
suspending services.  
 
Sincerely, 
 
 
Chrischanda S. Smith, 
Contracting Officer 
General Services Administration 
 
cc: Aaron Hassinger, GSA; Christopher Hudson-Boyd, GSA; Ashley Abdullah, AFG; Kai 

Goodrich, AFG; Jennifer Jones, CAC/Motir; Harry McKee III, Surety; Noah Meissner, 
Surety: Patricia Plummer, CAC/Motir; Emmanuel Irono, CAC/Motir  
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